
      ALS Operating Schedule:  June  2003 through November 2003    
 Investigator shifts(12h) scheduled

Jun-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 ALS-01054 Scholl 24 22
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M ALS-00706R Qiu 20 20

0000-0200 AP AP AP I AP ALS-00935R Starke 8 8
0200-0800 Thornton ALS00745R Hitchcock 8 8
0800-1400 AP M C AP C M* I C AP C 4 ALS-00996 Thomas 8 4
1400-1600 PRT Stohr PRT Stohr Hashizume Thornton 12 ALS-00818R Uruqhart 8 8
1600-2400 AP S/T AP I S/T AP 16 ALS-01002 Thornton 12 12

ALS01043 Hashizume 4 4
Jul-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 ALS00763R Urquhart 8 8

T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th ALS00726R Zharnikov 4 4
0000-0200 AP H X X X AP I AP MS ALS-00936R Minko 6 6
0200-0800 C Urquhart 3 ALS-00995 Yang 6 6
0800-1400 AP H X X M C AP M I C AP AP M 10 sub-total 116 114
1400-1600 PRT Stohr Qiu Zharnikov C PRT Stohr PRT Stohr 9
1600-2400 AP H X X S/T AP I S/T AP C AP S/T PRT Stohr 66 66

uXPS 66 61
Aug-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 commissioning C 21

F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su
0000-0200 MS MS AP AP I C total 264 = 396 8hour shifts
0200-0800 PRT Stohr Scholl Scholl Urquhart
0800-1400 AP C AP M 2 bunch AP 2 bunch AP M I C 3
1400-1600 Hitchcock PRT Stohr C Thomas 8
1600-2400 AP AP S/T AP AP I S/T C 8

Sep-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T

0000-0200 H S/T AP AP I C AP AP AP
0200-0800 Starke PRT Stohr Qiu
0800-1400 H AP C M I AP AP M AP 3
1400-1600 Starke C PRT Stohr Minko PRT Stohr C 15
1600-2400 H AP I S/T C AP AP S/T AP C 6

Oct-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-0200 AP I AP AP MS
0200-0800 Qiu C C Urquhart
0800-1400 C M* I C C AP C AP M C AP C 1.5 GeV 6
1400-1600 PRT Stohr Hitchcock Urquhart PRT Stohr C PRT Stohr C PRT Stohr 13
1600-2400 I S/T AP AP S/T C AP C 11

Nov-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0200 MS I AP AP AP H H X X
0200-0800 Yang Yang
0800-1400 M I C AP AP M C AP H H X X 2
1400-1600 PRT Stohr PRT Stohr Thomas Qiu 9
1600-2400 I S/T AP AP S/T AP H H X X 12

Draft schedule for December 2003
Dec-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W
0000-0800 X AP I AP H H H X X H H H
0800-1600 M AP M I AP H H H X X H H H
1600-2400 S/T AP I S/T AP H H H X X H H H

  User special operations & scrubbing June 2003 - Nov 2003 cycle Previous cycle
Total calendar shifts = 549 546 shifts

S/T   Startup & Tune M   Maintenance M* * interlock tests Total user shifts = 396
Special operations  = 16

AP   Accelerator Physics H   Holiday Maint. & install.(M/I)       = 31
Acc physics and MS = 67

MS   Machine setup I   Installation Startup and Tune = 14
Holiday/Off = 25

  User Operations X  Off
The following data are percentages of total user shifts  

BLC Beamline commissioning Total user shifts = 396 Previous cycle
1.9 GeV shifts = 381 %

1.5 GeV shifts = 15 1.0 %
2-bunch shifts = 34 8.3 %
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